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  8. QAT selects 

projects for 

monitoring

7. QAT approves 

projects based 

on Initial Risk 

Analysis in BC

5.Legislature 

passes

Appropriations 

Bill

1.LBB 

releases 

LAR 

Instructions

6. LBB 

approves 

BOP 

projects

2.Agencies 

submit ITD 

(part of LAR)

3.Agencies submit 

Business Case 

(BC) and State- 

wide Impact 

Analysis (SIA)

Items 9a–9e 

can be submitted 

anytime after Item 6 

and Item 7 occur

Item 9f or Item 9g must 

be submitted only if 

project is selected for 

monitoring by QAT

9a. Agencies submit Project Plan 

9b. Agencies submit Acquisition Plan

9c. Agencies submit solicitation information via

CATRAD 

9d. Agencies submit BC/SIA for any additional 

major projects and certain major contracts 

approved after the LAR process

9e. Agencies submit BC/SIA for any BOP 

amendments

9g. Agencies submit BC/SIA for any

 additional QAT-selected projects

9f. Agencies submit periodic 

Monitoring Reports

Dates are approximations.
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